
 

 

2015 Solarize Rhode Island Schedule Tentative Timeline

RFA for Communities: Released 8/27/2015

Community RFA FAQ Posted 9/16/2015

RFA for Solar Installers: Released 9/3/2015

RFA for Communities: Due 9/29/2015

Interviews with Communities that submitted proposals 10/1/15 and 10/2/15

Announce Selected Communities 10/8/2015

Selected Communities' Market and Outreach plans posted 10/8/2015

RFA for Solar Installers: Due 10/15/2015

Threshold Review of Installer Applications 10/16/2015

Community-Installer Interview Day 10/22/2015

Announce Selected Solar PV Installers 10/26/2015

Outreach Strategy Development with Installer October and November 2015

Customer Sign-Up Period Begins 10/26/2015

Customer Sign-Up Period Ends 2/15/2015

Deadline for Installations 1 year after project approval


